)	0	Task Mode	Task Name				Duration	Start	Finish	Prede	Resource Names
1			MAHATe	T Project			87 days	Thu 01-07-2	1Sat 30-10-2	1	
2	~	-5	Initiat	ion and Planning			2 days	Thu 01-07-2	1 Fri 02-07-21	L	
3	✓	*	Prep	are Initial Estimates	,		1 day	Thu 01-07-2	1Thu 01-07-2	1	Mugdha
4	✓	*	Con	duct Kickoff Meeting			1 day	Fri 02-07-21	Fri 02-07-21	. 3	Mugdha
5		-5	Projec	t Planing			8 days	Mon 05-07-2	2 Wed 14-07-	2	
6		*	Prep	oare Initial Project So	chedule(MPP)		1 day	Mon 05-07-2	2 Mon 05-07-	2 4	Mugdha
7		*	Prep	are Project Plan			3 days	Wed 07-07-2	2 Fri 09-07-21	. 6	Mugdha
8		-5	Risk	Management Plann	ning		2 hrs	Mon 12-07-2	2 Mon 12-07-	2 7	Mugdha
9			Test	Plan			1 day	Mon 12-07-2	2 Tue 13-07-2	18	Mayuri
10	.	-5		paration of Process	ŭ		2 hrs	Tue 13-07-2	1 Tue 13-07-2	19	Mugdha
11	4	-5	Supe	ervisory Review of P	roject Plan & MPP		1 hr	Tue 13-07-2	1 Tue 13-07-2	110	Mugdha
12			SQA	SEPG Review of P	roject Plan & Tailorin	ng	1 hr	Tue 13-07-2	1 Tue 13-07-2	111	Sumit
13	.	-5	Revi	se Project Plan and	or MPP		1 hr	Tue 13-07-2	1 Tue 13-07-2	112	Mugdha
14		-	Sign	-Off Project Plan an	d MPP		1 hr	Tue 13-07-2	1 Tue 13-07-2	113	Sr Mgmt
15			Con	duct Training to Tea	m members		1 day	Wed 14-07-2	Wed 14-07-	2 14	Sumit
16		-5	Requi	rement Analysis			16.25 days	Mon 05-07-2	2 Tue 27-07-2	1	
17	•	4		uirement Understan			6 days	Mon 05-07-2	2 Mon 12-07-	2 4	Ranjeet
18	.	-		uirement Preparatio			4 days	Tue 13-07-2	1 Fri 16-07-21	. 17	Mugdha
19	•	-	Peei	Review of Require	ment Document		0.5 days	Mon 19-07-2	2 Mon 19-07-	2 18	Mugdha[50%],
20	.	-		paration of RTM			2 hrs	Mon 19-07-2	2 Mon 19-07-	2 19	Mugdha
21	.	4		se Estimates			2 hrs	Mon 19-07-2	2 Mon 19-07-	2 20	Mugdha
22		-	Moc	kup / Prototype			3 days	Tue 20-07-2	1 Thu 22-07-2	121	Ranjeet
23		-	Cllie	nt Approval of Requ	irements		1 day	Fri 23-07-21	Fri 23-07-21	. 22	Client
				Task		Inactive Summa	ary		External Tasks		
				Split		Manual Task			External Milestor	ne	\Diamond
)!.	oject: MAHATeT_Schedule				Duration-only			Deadline		•	
•		AHATET_S 0-07-21	scneaule	Summary		Manual Summa	ry Rollup 📥		Progress		
Jaic.	Jacı	0 07 21		Project Summary		Manual Summa	ıry 🗀	I	Manual Progress	;	
				Inactive Task		Start-only	E		-		
				Inactive Milestone		Finish-only	3				

D	0	Task Mode	Task Name				Duration	Start	Finish	Prede	Resource Names
24		-3	Conf	iguration Managemer	t Audit		0.5 days	Mon 26-07-2	Mon 26-07-2	23	Aakash
25		-5	SQA	Review			0.5 days	Mon 26-07-2	Mon 26-07-2	24	Sumit
26		-	Cond	duct Milestone review	meeting		2 hrs	Tue 27-07-21	Tue 27-07-21	25	Mugdha
27		-	Design	(HLD & LLD)			25.75 days	Mon 19-07-2	Mon 23-08-2		
28	.	-	Ident	tify alternatives and se	elect best alternative	es using DAR	4 hrs	Mon 19-07-2	Mon 19-07-2	18	Mugdha
29		-	Prep	aration of Architecture	e & Detail Design		10 days	Mon 19-07-2	Mon 02-08-2	28	Basu
30		-5	Supe	ervisory Review of Arc	hitecture & Detail D	Design	2 days	Mon 02-08-2	Wed 04-08-2	29	Mugdha
31		-5	Modi	fication of RTM			2 hrs	Wed 04-08-2	Wed 04-08-2	30	Mugdha
32		-	Appr	oval of Architecture&	Detail Design Doc		2 hrs	Wed 04-08-2	Wed 04-08-2	31	Sr Mgmt
33		-5	Cond	duct Milestone review	meeting		4 hrs	Thu 05-08-21	Thu 05-08-21	32	Mugdha
34	*		Prep	are System & Integra	tion Test Cases		11 days	Thu 05-08-21	Fri 20-08-21	33	Mayuri,Madhav
35				Reviews/Audits			1 day	Fri 20-08-21	Mon 23-08-2	34	Sumit
36		-5	CM A	Audit			2 hrs	Mon 23-08-2	Mon 23-08-2	35	Aakash
37		-5	Coding	y & Unit Testing			39.5 days	Thu 08-07-21	Wed 01-09-2		
38			Exan	n Declare			9 days	Wed 04-08-2	Tue 17-08-21		
39		-5	Ca	andidate Registration			2 days	Wed 04-08-2	Fri 06-08-21	30	Aakash
40		-	Lo	gin Page			2 days	Wed 04-08-2	Fri 06-08-21	30	Tahir
41	.	-	Αp	plication Form			5 days	Wed 04-08-2	Wed 11-08-2	30	Ranjeet
42		-	Pa	yment gateway			2 days	Fri 06-08-21	Tue 10-08-21	39	Aakash
43	<u>.</u>	-	Pr	int Preview			3 days	Wed 11-08-2	Mon 16-08-2	41	Ranjeet
44		-	Tr	ansaction history			2 days	Fri 06-08-21	Tue 10-08-21	40	Tahir
45		-	Ac	dmit card paper 1			5 days	Tue 10-08-21	Tue 17-08-21	44	Tahir
46		-9	Cont	roller Login			7 days	Tue 10-08-21	Thu 19-08-21		
				Task		Inactive Summa	ry	[E	External Tasks		
				Split		Manual Task		E	External Milestone	!	\Diamond
Droine	-+· N / A	LIATAT CA	hadula	Milestone	♦	Duration-only			Deadline		•
_		AHATeT_Sc 0-07-21	riedule	Summary Manual Summar			ry Rollup	F	Progress		
Date.	Jul 10	0 01 21		Project Summary		Manual Summa	ry 🗀	1	Manual Progress		
				Inactive Task		Start-only	Е				
				Inactive Milestone		Finish-only	3				

)	A	Task Mode	Task Name	Duration	Start	Finish	Prede	Resource Names
47			Admin	2 days	Mon 16-08-2	Wed 18-08-2	43	Ranjeet
48		-5	EO/EI Login	2 days	Tue 17-08-21	Thu 19-08-21	45	Tahir
49	4	-5	Centre allocation	2 days	Tue 10-08-21	Thu 12-08-21	42	Ranjeet, Aakash
50		-5	QMS	8 days	Thu 12-08-21	Tue 24-08-21		
51		- 5	Marks Verification	2 days	Thu 12-08-21	Mon 16-08-2	49	Aakash
52		-5	Reports	6 days	Mon 16-08-2	Tue 24-08-21		
53		-5	Center Information Report	3 days	Mon 16-08-2	Thu 19-08-21	51	Aakash
54		-5	EO Information Report	3 days	Wed 18-08-2	Mon 23-08-2	47	Ranjeet
55	*	-5	Centerwise Candidate Report	3 days	Thu 19-08-21	Tue 24-08-21	48	Tahir
56	.	-5	Unit Testing	5 days	Tue 24-08-21	Tue 31-08-21	55	Ranjeet, Aakas
57	*	-5	Code Review	5 days	Tue 24-08-21	Tue 31-08-21	55	Ranjeet, Aakas
58		-5	Modification of RTM	1 day	Tue 24-08-21	Wed 25-08-2	55	Mugdha
59	.	-5	Build Preparation	1 day	Tue 31-08-21	Wed 01-09-2	57	Ranjeet
60	*	-5	CM Audit	0.5 days	Thu 08-07-21	Thu 08-07-21		Ranjeet
61		-5	SQA Review	0.5 days	Thu 08-07-21	Thu 08-07-21		Sumit
62		-5	Testing	22 days	Fri 20-08-21	Tue 21-09-21		
63	.	-5	Modify Integration & System Test cases	12 days	Fri 20-08-21	Tue 07-09-21	34	Mayuri, Madha
64	.	-5	Review and approval of Integration & System cases	1 day	Fri 20-08-21	Mon 23-08-2	34	Mayuri,Madha
65	.	-5	Revise Integration & System test cases	1 day	Mon 23-08-2	Tue 24-08-21	64	Mayuri,Madha
66	*	-5	Execution of Test Cases - Integration & System	12 days	Wed 01-09-2	Fri 17-09-21	59	Mayuri, Madha
67		-5	Bug Resolution of Integration & System Testing	12 days	Wed 01-09-2	Fri 17-09-21	59	Dev Team
68		-5	Modification of RTM	1 day	Wed 01-09-2	Thu 02-09-21	59	Ranjeet
69		-5	CM Audit	0.5 days	Tue 21-09-21	Tue 21-09-21		Ranjeet

External Milestone Split Manual Task Deadline Milestone Duration-only Project: MAHATeT_Schedule Summary Manual Summary Rollup Progress Date: Sat 10-07-21 Project Summary Manual Summary Manual Progress Inactive Task Start-only Г Inactive Milestone Finish-only]

D	0	Task Mode	Task Name				Duration	Start	Finish	Predeo	Resource Names
70			SQA	Review			0.5 days	Tue 21-09-21	Tue 21-09-21		Sumit
71		- 5	User D	Ocumentation			2 days	Fri 17-09-21	Tue 21-09-21		
72			Prep	aration of Help / User	· Manual		2 days	Fri 17-09-21	Tue 21-09-21	67	Mayuri,Madhav
73			Supe	ervisory Review of He	lp / User Manual		2 days	Fri 17-09-21	Tue 21-09-21	67	Mugdha
74		-5	Releas	se & Deployment			7.5 days	Tue 21-09-21	Thu 30-09-21		
75		-	Prep	aration of Release No	ote		0.5 days	Tue 21-09-21	Tue 21-09-21	73	Aakash
76		-5	Revi	ew and Approval of R	elease note		0.5 days	Wed 22-09-2	Wed 22-09-2	75	Ranjeet
77		-5	Deliv	ery / Uploading of Co	ode		0.5 days	Wed 22-09-2	Wed 22-09-2	76	Ranjeet
78		*	Rele	ase to Client			0.5 days	Thu 23-09-21	Thu 23-09-21	77	
79		-5	Acce	ptance Testing			5 days	Thu 23-09-21	Thu 30-09-21	78	Client
80			UAT	Sign-off			0.5 days	Thu 30-09-21	Thu 30-09-21	79	Client
81		-5	_	t Closure			0.75 days	Fri 01-10-21	Fri 01-10-21		
82		-	-	ect Closure Meeting			2 hrs	Fri 01-10-21	Fri 01-10-21	80	Mugdha
83		-		ate Organization Repo	•		0.5 days	Fri 01-10-21	Fri 01-10-21	82	Mugdha
84		-		t Progress Review(I			55.25 days	Thu 15-07-21	Thu 30-09-21		
85	<u></u>	-		ect Progress Review(I		٠,	2 hrs	Thu 15-07-21	Thu 15-07-21		Mugdha,Team
86		-	_	ect Progress Review(I		<u> </u>	2 hrs	Fri 30-07-21	Fri 30-07-21		Mugdha,Team
87		-5	-	ect Progress Review(I		•	2 hrs	Mon 16-08-2	Mon 16-08-2		Mugdha,Team
88		-	Proje	ect Progress Review(I	ssue, Risk Trackin	ng) 4	2 hrs	Mon 30-08-2	Mon 30-08-2		Mugdha,Team
89		*	•	ect Progress Review(I		<u> </u>	2 hrs	Wed 15-09-2	Wed 15-09-2		Mugdha,Team
90		*		ect Progress Review(I		ng) 4	2 hrs	Thu 30-09-21	Thu 30-09-21		Mugdha,Team
91		-5		rement Data Collect			44.25 days	Fri 30-07-21	Thu 30-09-21		
92		-5	Meas	surement Data Collec	tion & Analysis 1		2 hrs	Fri 30-07-21	Fri 30-07-21		Mugdha,Team
				Task		Inactive Summa	ary	1 E	external Tasks		
				Split		Manual Task		E	xternal Milestone		\Diamond
Droice	Project: MAHATeT_Schedule			Milestone	♦	Duration-only			Deadline		•
_		.HATET_SC)-07-21	riedule	Summary		Manual Summa	ry Rollup	F	Progress		
		. J. L.		Project Summary		Manual Summa	ry 🗀	1	Manual Progress		
				Inactive Task		Start-only	Е				
				Inactive Milestone		Finish-only	3				

	1		1			1			T .	1	
)	0	Task Mode	Task Name			Du	ration	Start	Finish	Prede	Resource Names
93		-5	Meas	surement Data Collec	tion & Analysis 2	2 h	rs	Mon 30-08-2	Mon 30-08-2		Mugdha,Team
94		-5	Meas	surement Data Collec	tion & Analysis 3	2 h	rs	Thu 30-09-21	Thu 30-09-21		Mugdha,Team
95		-5	Update	e Organization Proje	ect Repository(PA	L) 0.:	.3 days	Thu 30-09-21	1 Thu 30-09-21		
96	00	-5	Upda	ate Organization Proje	ect Repository(PAL)) 1	r	Thu 30-09-21	Thu 30-09-21		Mugdha
97		-5	Upda	ate Organization Proje	ect Repository(PAL)) 2 1 H	r	Thu 30-09-21	Thu 30-09-21		Mugdha
98	\odot	5	Weekly	Team Meeting		80	days	Sat 10-07-21	Sat 30-10-21		
99		*	Wee	kly Team Meeting 1		1 (ay	Sat 10-07-21	Sat 10-07-21		
100		*	Wee	kly Team Meeting 2		1 (ay	Sat 17-07-21	Sat 17-07-21		
101		*	Wee	kly Team Meeting 3		1 (ay	Sat 24-07-21	Sat 24-07-21		
102		*	Wee	kly Team Meeting 4		1 (ay	Sat 31-07-21	Sat 31-07-21		
103		*	Wee	kly Team Meeting 5		1 (ay	Sat 07-08-21	Sat 07-08-21		
104		*	Wee	kly Team Meeting 6		1 (ay	Sat 14-08-21	Sat 14-08-21		
105		*	Wee	kly Team Meeting 7		1 (ay	Sat 21-08-21	Sat 21-08-21		
106		*	Wee	kly Team Meeting 8		1 (ay	Sat 28-08-21	Sat 28-08-21		
107		*	Wee	kly Team Meeting 9		1 (ay	Sat 04-09-21	Sat 04-09-21		
108		*	Wee	kly Team Meeting 10		1 (ay	Sat 11-09-21	Sat 11-09-21		
109		*	Wee	kly Team Meeting 11		1 (ay	Sat 18-09-21	Sat 18-09-21		
110		*	Wee	kly Team Meeting 12		1 (ay	Sat 25-09-21	Sat 25-09-21		
111		*	Wee	kly Team Meeting 13		1 0	ay	Sat 02-10-21	Sat 02-10-21		
112		*	Wee	kly Team Meeting 14		1 (ay	Sat 09-10-21	Sat 09-10-21		
113		*	Wee	kly Team Meeting 15		1 0	ay	Sat 16-10-21	Sat 16-10-21		
114		*	Wee	kly Team Meeting 16		1 (ay	Sat 23-10-21	Sat 23-10-21		
115		*	Wee	kly Team Meeting 17		1 (ay	Sat 30-10-21	Sat 30-10-21		
				Task		Inactive Summary			External Tasks		
				Split		Manual Task			External Milestone	<u> </u>	\Diamond
Droio	c+: N 1 A	LIATAT CA	-badula	Milestone	♦	Duration-only			Deadline		+
		AHATeT_So 0-07-21	riedule	Summary		Manual Summary R	ollup		Progress		
- acc.	Jul 10	0 01 21		Project Summary		Manual Summary			Manual Progress		
				Inactive Task		Start-only	Е				
				Inactive Milestone		Finish-only	3				
						Page 5					





























